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Hanford Patrol Wins Over 165 Awards At US
National Pistol Championship
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Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).
NOTE: Unless otherwise noted, all information contained herein is as of the end of October 2008.

Notable Accomplishments

« All required contractor employees have been enrolled in the Personal Identity Verification badging
system.

e Safe and successful completion of Hanford Patrol semi-annual firearms qualifications.

Schedule/Cost Performance ($M)

Budgeted | Budgeted
Safeguards & Cost of Cost of A::)tfu ‘:;:rft Schedule | Schedule Cost Cost cil:r(:gretti‘:)tn
Security Work Work Variance $ | Variance %/ Variance $ |Variance % p
Performed (FYo9)
Scheduled | Performed
Current Period (Month) $4.5 $4.5 $3.6 $0.0 -0.9% $0.9 19.3% $68.1
Fiscal Year to Date $4.5 $4.5 $3.6 $0.0 -0.9% $0.9 19.3% $68.1

Numbers are rounded to the nearest $0.1M.

FYTD Schedule Performance ($0.0M/-1%): The schedule variance is within reporting parameters
(> +/-10% and > +/-$1.0M); no variance explanation required.

FYTD Cost Performance (+$0.9M/+19%): The cost variance is within reporting parameters
(> +/-10% and > +/-$1.0M); no variance explanation required.

Performance Analysis
FYTD and Monthly ($M)
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Oct- | Nov- | Dec- | Jan- Feb- | Mar- | Apr- | May- | Jun- Jul- | Aug- | Sep-
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mmm Monthly BCWS | 4.5 5.2 6.4 5.6 5.7 5.6 6.7 5.0 4.8 5.9 4.8 7.8
C—IMonthlyBCWP | 4.5
CTIMonthlyACWP | 3.6

—=B—-FYTD BCWS 4.5 9.8 16.1 | 21.7 | 274 | 33.0 | 39.7 | 44.7 | 49.6 | 55,5 | 60.3 | 68.1
~FYTD BCWP 4.5
—o—FYTD ACWP 3.6
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Milestone Achievement

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent
significant events in project execution. DOE Enforceable Agreement milestones were established to provide
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.
The FY 2009 Enforceable Agreement milestone information provided herein is based upon the current
baseline including RL-approved changes. Changes from month-to-month in both the total number of
milestones to be completed and in the forecast status of upcoming milestones are the result of Baseline
Change Requests approved during the reporting period.

Actual Forecast Status /

Number Title Type |DueDate) ", Date Comments

N/A None due in FY 2009

DOE/RL-2000-76, Rev. 96 Safeguards and Security c:3



